
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/18/2001

ESTIMATE SUMMARY 18:22:40

CONTID: C13048         ESTIMATE NO: 0011 PROG 1999

PCN: 13048-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

RESURFACING I25-NORTH PERCENT TIME:

PROJECT NO: IM 0251-157                   

RESURFACING I25-NORTH

NAME OF ROAD: I-25

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

EDW. C. LEVY CO. dba SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 07/11/2001 DATE TIME STARTED 03/29/2000

2635 DELTA DRIVE DATE LET 01/20/2000 DATE WORK BEGAN 03/29/2000

 DATE AWARDED 02/14/2000 DATE TIME STOPPED 06/06/2001

 DATE CONTRACT EXECUTED 02/14/2000 DATE ACCEPTED 06/06/2001

COLORADO SPRINGS CO 80910     719-392-4207 DATE NOTICE TO PROCEED 03/29/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,742,170.91 PARTICIPATING $ $ 67,021.03

AWARD PROJECT AMT: 4,768,496.39 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-17,081.45

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

127.13

WORK DAYS

WORK DAYS

100.00%

219.97

67,021.03

49,939.58

49,939.58

$

$

$

$

4,741,950.94

0.00

4,741,950.94

0.00

4,741,950.94

-71,527.45

71,527.45

4,741,950.94

0.00

AMOUNT DUE 4,741,950.94 49,939.58

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 49,939.58

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EL PASO

164.0 TIME ALLOW: 129

ORIG TIME ALLOW: 110
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PCN: 13048-BID    ESTIMATE RUN 07/18/2001

PROJECT: IM 0251-157                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:22:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *TREE TRIMMING 2.000

0.000

202-00011  
 

2.000

EACH

160.00000 320.002.000

0.00

0010 *REMOVAL OF PIPE 23.000

0.000

202-00035  
 

23.000

LF  

43.00000 989.0023.000

0.00

0015 *REMOVAL OF END SECTION 27.000

1.000

202-00037  
 

28.000

EACH

190.00000 5,320.0028.000

190.00

0020 *REMOVAL OF DELINEATOR 479.000

0.000

202-00090  
 

479.000

EACH

2.00000 958.00479.000

0.00

0025 REMOVAL OF CURB 5,055.000

0.000

202-00201  
 

5,055.000

LF  

1.50000 7,582.505,055.000

0.00

0030 REMOVAL OF ASPHALT MAT 367.000

0.000

202-00220  
 

367.000

SY  

2.50000 917.50367.000

0.00

0035 *REMOVAL OF ASPHALT MAT (PLANING) 252,625.000

0.000

202-00240  
 

252,625.000

SY  

0.42000 106,102.50252,625.000

0.00

0040 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

0.000

SF  

1.60000 0.000.000

0.00

0045 *REMOVAL OF BRIDGE RAILING 837.000

0.000

202-00425  
 

837.000

LF  

5.00000 4,185.00837.000

0.00

0050 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 16.000

0.000

202-00500  
 

16.000

EACH

1,600.00000 25,600.0016.000

0.00

0055 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

0.000

EACH

54.00000 0.000.000

0.00
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PCN: 13048-BID    ESTIMATE RUN 07/18/2001

PROJECT: IM 0251-157                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:22:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 *REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

0.000

EACH

54.00000 0.000.000

0.00

0065 *REMOVAL OF FENCE 1,834.000

0.000

202-01000  
 

1,834.000

LF  

0.40000 733.601,834.000

0.00

0070 *REMOVAL OF GUARDRAIL TYPE 3 9,688.000

0.000

202-01130  
 

9,688.000

LF  

2.15000 20,829.209,688.000

0.00

0075 *REMOVAL OF END ANCHORAGE 66.000

0.000

202-01300  
 

66.000

EACH

100.00000 6,600.0066.000

0.00

0080 *PLUG CULVERT 6.000

0.000

202-04001  
 

6.000

EACH

380.00000 2,280.006.000

0.00

0085 *CLEAN CULVERT 13.000

0.000

202-04002  
 

13.000

EACH

540.00000 7,020.0013.000

0.00

0090 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 81,387.000

0.000

203-00060  
 

81,387.000

CY  

4.40000 358,102.8081,387.000

0.00

0095 *BLADING 32.000

21.000

203-01500  
 

53.000

HOUR

102.00000 5,406.0053.000

2,142.00

0100 *DOZING 16.500

0.500

203-01550  
 

17.000

HOUR

113.00000 1,921.0017.000

56.50

0105 *COMBINATION LOADER 10.000

3.000

203-01594  
 

13.000

HOUR

70.00000 910.0013.000

210.00

0110 *STRUCTURE EXCAVATION 1,092.000

0.000

206-00000  
 

1,092.000

CY  

19.80000 21,621.601,092.000

0.00
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PCN: 13048-BID    ESTIMATE RUN 07/18/2001

PROJECT: IM 0251-157                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:22:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 *STRUCTURE BACKFILL (CLASS 2) 734.000

0.000

206-00200  
 

734.000

CY  

20.00000 14,680.00734.000

0.00

0120 *TOPSOIL 32,367.000

0.000

207-00205  
 

32,367.000

CY  

2.70000 87,390.9032,367.000

0.00

0125 EROSION BALES 433.000

73.000

208-00010  
 

506.000

EACH

12.00000 6,072.00506.000

876.00

0130 EROSION CONTROL SUPERVISOR 10.000

1.000

208-00205  
 

11.000

HOUR

52.00000 572.0011.000

52.00

0135 *RESET END SECTION 1.000

0.000

210-00015  
 

1.000

EACH

432.00000 432.001.000

0.00

0140 *RESET GROUND SIGN 39.000

0.000

210-00810  
 

39.000

EACH

36.00000 1,404.0039.000

0.00

0145 *MODIFY INLET 4.000

0.000

210-04020  
 

4.000

EACH

1,600.00000 6,400.004.000

0.00

0150 *SEEDING (NATIVE) 27.400

62.600

212-00006  
 

90.000

ACRE

340.00000 30,600.0090.000

21,284.00

0150 MATERIAL ALLOWANCE SEEDING-MULCHING 8,812.950

-8,812.950DOL 

1.00000 0.000.000

-8,812.95

0155 *MULCHING (WEED FREE HAY) 27.400

62.600

213-00002  
 

90.000

ACRE

286.00000 25,740.0090.000

17,903.60

0155 MATERIAL ALLOWANCE SEEDING-MULCHING 5,523.000

-5,523.000DOL 

1.00000 0.000.000

-5,523.00
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PCN: 13048-BID    ESTIMATE RUN 07/18/2001

PROJECT: IM 0251-157                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:22:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0160 *MULCH TACKIFIER 4,108.000

8,714.000

213-00061  
 

12,822.000

LB  

1.75000 22,438.5012,822.000

15,249.50

0160 MATERIAL ALLOWANCE SEEDING-MULCHING 2,745.500

-2,745.500DOL 

1.00000 0.000.000

-2,745.50

0165 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 346.150

11.380

403-00720  
 

357.530

TON 

127.00000 45,406.31357.530

1,445.26

0170 *HOT BITUMINOUS PAVEMENT (ASPHALT) (3 YEAR WARRANTY) 72,957.580

108.890

403-01000  
 

73,066.470

TON 

35.20000 2,571,939.7473,066.470

3,832.93

0175 HOT BITUMINOUS PAVEMENT 3 YEAR WARRANTY 0.000

1.000

403-01001  
 

1.000

L S 

50,000.00000 50,000.001.000

50,000.00

0180 EMULSIFIED ASPHALT (SLOW-SETTING) 20,687.000

27.000

411-10255  
 

20,714.000

GAL 

1.00000 20,714.0020,714.000

27.00

0184 RIPRAP (6 IN) MCR LINE #1 120.000

0.000

506-00206  
 

120.000

CY  

35.00000 4,200.00120.000

0.00

0185 *RIPRAP (12 INCH) 79.000

0.000

506-00212  
 

79.000

CY  

42.00000 3,318.0079.000

0.00

0190 *CONCRETE SLOPE AND DITCH PAVING 45.200

0.000

507-00000  
 

45.200

CY  

324.00000 14,644.8045.200

0.00

0195 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 71.510

9.440

507-00400  
 

80.950

TON 

127.00000 10,280.6580.950

1,198.88

0197 WATERPROOFING (MEMBRANE) MCR LINE #3 WATERPROOFING 
MEMBRANE

517.000

0.000

515-00120  
 

517.000

SY  

11.25000 5,816.25517.000

0.00
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PCN: 13048-BID    ESTIMATE RUN 07/18/2001

PROJECT: IM 0251-157                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:22:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0200 *CONCRETE CLASS D (BOX CULVERT) 406.400

0.000

601-03030  
 

406.400

CY  

353.00000 143,459.20406.400

0.00

0205 FLY ASH SLURRY 225.000

0.000

601-10310  
 

225.000

CY  

95.00000 21,375.00225.000

0.00

0210 *REINFORCING STEEL 42,635.000

0.000

602-00000  
 

42,635.000

LB  

0.45000 19,185.7542,635.000

0.00

0210 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

0.000LB  

0.25000 0.000.000

0.00

0215 *REINFORCING STEEL (EPOXY COATED) 45,043.000

0.000

602-00020  
 

45,043.000

LB  

0.80000 36,034.4045,043.000

0.00

0215 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

0.000LB  

0.45000 0.000.000

0.00

0218 18 IN RCP MCR LINE #5 0.000

8.000

603-01180  
 

8.000

LF  

58.00000 464.008.000

464.00

0220 *24 INCH REINFORCED CONCRETE PIPE 12.000

30.000

603-01240  
 

42.000

LF  

70.00000 2,940.0042.000

2,100.00

0220 MATERIAL ALLOWANCE REINFORCED CONCRETE PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0225 *36 INCH REINFORCED CONCRETE PIPE 59.000

0.000

603-01360  
 

59.000

LF  

140.00000 8,260.0059.000

0.00

0225 MATERIAL ALLOWANCE REINFORCED CONCRETE PIPE 0.000

0.000LF  

35.20000 0.000.000

0.00
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PCN: 13048-BID    ESTIMATE RUN 07/18/2001

PROJECT: IM 0251-157                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:22:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0230 *48 INCH REINFORCED CONCRETE PIPE 26.000

0.000

603-01480  
 

26.000

LF  

180.00000 4,680.0026.000

0.00

0230 MATERIAL ALLOWANCE REINFORCED CONCRETE PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0232 24 IN RCES MCR LINE #6 0.000

1.000

603-05024  
 

1.000

EACH

650.00000 650.001.000

650.00

0235 *24 INCH CORRUGATED STEEL PIPE 42.000

0.000

603-10240  
 

42.000

LF  

49.00000 2,058.0042.000

0.00

0235 MATERIAL ALLOWANCE CORRUGATED STEEL PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0235 MATERIAL ALLOWANCE CORRUGATED STEEL PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0235 MATERIAL ALLOWANCE CORRUGATED STEEL PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0240 *36 INCH CORRUGATED STEEL PIPE 30.000

0.000

603-10360  
 

30.000

LF  

60.00000 1,800.0030.000

0.00

0240 MATERIAL ALLOWANCE CORRUGATED STEEL PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0240 MATERIAL ALLOWANCE CORRUGATED STEEL PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0245 *30 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 15.000

0.000

603-15030  
 

15.000

LF  

86.00000 1,290.0015.000

0.00
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PCN: 13048-BID    ESTIMATE RUN

PROJECT: IM 0251-157                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0245 MATERIAL ALLOWANCE CORRUGATED STEEL PIPE 0.000

0.000LF  

14.31400 0.000.000

0.00

0250 *24 INCH STEEL END SECTION 4.000

0.000

603-30024  
 

4.000

EACH

270.00000 1,080.004.000

0.00

0250 MATERIAL ALLOWANCE END SECTIONS 0.000

0.000EACH

98.00000 0.000.000

0.00

0255 *36 INCH STEEL END SECTION 1.000

0.000

603-30036  
 

1.000

EACH

324.00000 324.001.000

0.00

0255 MATERIAL ALLOWANCE END SECTIONS 0.000

0.000EACH

245.00000 0.000.000

0.00

0260 *36 INCH PIPE SAFETY END TREATMENT 8.000

1.000

603-33036  
 

9.000

EACH

1,620.00000 14,580.009.000

1,620.00

0265 *48 INCH PIPE SAFETY END TREATMENT 9.000

0.000

603-33048  
 

9.000

EACH

2,700.00000 24,300.009.000

0.00

0270 *30 INCH EQUIVALENT ARCH PIPE SAFETY END TREATMENT 2.000

0.000

603-34030  
 

2.000

EACH

2,160.00000 4,320.002.000

0.00

0275 *INLET TYPE C (5 FOOT) 4.000

1.000

604-00305  
 

5.000

EACH

2,380.00000 11,900.005.000

2,380.00

0276 ADDED ITEM (DOLLAR)/ CONCRETE PRICE REDUCTION (TYPE C 
INLET)

-268.460

0.000

900-00006  
 

-268.460

DOL 

1.00000 -268.46-268.460

0.00

0280 *INLET TYPE C (SPECIAL) 2.000

0.000

604-00350  
 

2.000

EACH

3,500.00000 7,000.002.000

0.00



CONTID: C13048         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 13048-BID    ESTIMATE RUN 07/18/2001

PROJECT: IM 0251-157                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:22:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0285 *INLET TYPE D (5 FOOT) 2.000

0.000

604-00505  
 

2.000

EACH

3,500.00000 7,000.002.000

0.00

0290 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 10,152.000

0.000

606-00301  
 

10,152.000

LF  

13.00000 131,976.0010,152.000

0.00

0290 MATERIAL ALLOWANCE GUARDRAIL-RAIL AND HARDWARE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0290 MATERIAL ALLOWANCE GUARDRAIL-RAIL AND HARDWARE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0290 MATERIAL ALLOWANCE GUARDRAIL-RAIL AND HARDWARE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0295 *END ANCHORAGE TYPE 3D 15.000

0.000

606-01340  
 

15.000

EACH

378.00000 5,670.0015.000

0.00

0295 MATERIAL ALLOWANCE END ANCHORAGES 0.000

0.000EACH

233.25000 0.000.000

0.00

0300 *TRANSITION TYPE 3G 8.000

0.000

606-01370  
 

8.000

EACH

842.00000 6,736.008.000

0.00

0300 MATERIAL ALLOWANCE END ANCHORAGES 0.000

0.000EACH

401.70000 0.000.000

0.00

0305 *TRANSITION TYPE 3H 5.000

0.000

606-01380  
 

5.000

EACH

560.00000 2,800.005.000

0.00

0305 MATERIAL ALLOWANCE END ANCHORAGES 0.000

0.000EACH

236.20000 0.000.000

0.00
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PCN: 13048-BID    ESTIMATE RUN 07/18/2001

PROJECT: IM 0251-157                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:22:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0310 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 11.000

0.000

606-02001  
 

11.000

EACH

1,500.00000 16,500.0011.000

0.00

0310 MATERIAL ALLOWANCE END ANCHORAGES 0.000

0.000EACH

805.00000 0.000.000

0.00

0315 *END ANCHORAGE (NONFLARED) 7.000

0.000

606-02003  
 

7.000

EACH

1,600.00000 11,200.007.000

0.00

0315 MATERIAL ALLOWANCE END ANCHORAGES 0.000

0.000EACH

1,000.00000 0.000.000

0.00

0315 MATERIAL ALLOWANCE END ANCHORAGES 0.000

0.000EACH

1,000.00000 0.000.000

0.00

0320 *BRIDGE RAIL TYPE 10R 909.000

0.000

606-11010  
 

909.000

LF  

75.00000 68,175.00909.000

0.00

0325 *END POST 5.000

0.000

607-00005  
 

5.000

EACH

102.00000 510.005.000

0.00

0330 *CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

0.000

EACH

145.00000 0.000.000

0.00

0335 *FENCE BARBED WIRE WITH METAL POSTS 204.000

0.000

607-01000  
 

204.000

LF  

1.60000 326.40204.000

0.00

0340 *FENCE (TEMPORARY) 3,170.000

0.000

607-11580  
 

3,170.000

LF  

2.40000 7,608.003,170.000

0.00

0345 *FENCE BARRIER WITH METAL POSTS 4,000.000

0.000

607-21300  
 

4,000.000

LF  

1.80000 7,200.004,000.000

0.00
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PCN: 13048-BID    ESTIMATE RUN 07/18/2001

PROJECT: IM 0251-157                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:22:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0350 CURB TYPE 6 (SECTION M) 289.000

524.000

609-60011  
 

813.000

LF  

2.60000 2,113.80813.000

1,362.40

0355 *DELINEATOR (TYPE I) 344.000

1.000

612-00001  
 

345.000

EACH

12.00000 4,140.00345.000

12.00

0360 *DELINEATOR (TYPE II) 106.000

0.000

612-00002  
 

106.000

EACH

14.00000 1,484.00106.000

0.00

0365 *DELINEATOR (TYPE III) 126.000

4.000

612-00003  
 

130.000

EACH

16.00000 2,080.00130.000

64.00

0370 *SIGN PANEL (CLASS I) 177.000

0.000

614-00011  
 

177.000

SF  

22.00000 3,894.00177.000

0.00

0375 *SIGN PANEL (CLASS II) 64.000

0.000

614-00012  
 

64.000

SF  

24.00000 1,536.0064.000

0.00

0380 *SIGN PANEL (CLASS III) 28.000

0.000

614-00013  
 

28.000

SF  

26.00000 728.0028.000

0.00

0385 *STEEL SIGN POST (W 8X18) 24.000

0.000

614-00818  
 

24.000

LF  

46.00000 1,104.0024.000

0.00

0390 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 194.000

0.000

614-01552  
 

194.000

LF  

42.00000 8,148.00194.000

0.00

0391 ADDED ITEM (EACH)/ MCR LINE #4 SIGN POST T-MOUNTING 12.000

0.000

900-00007  
 

12.000

EACH

13.00000 156.0012.000

0.00

0395 *CONCRETE FOOTING (TYPE 3) 2.000

0.000

614-03003  
 

2.000

EACH

1,080.00000 2,160.002.000

0.00
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PCN: 13048-BID    ESTIMATE RUN 07/18/2001

PROJECT: IM 0251-157                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:22:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0400 *WEIGH IN MOTION STATION (TYPE 2) 0.800

0.200

614-86732  
 

1.000

EACH

58,500.00000 58,500.001.000

11,700.00

0405 EMBANKMENT PROTECTOR TYPE 3 7.000

0.000

615-00030  
 

7.000

EACH

308.00000 2,156.007.000

0.00

0405 MATERIAL ALLOWANCE END SECTIONS 0.000

0.000EACH

45.50000 0.000.000

0.00

0410 EMBANKMENT PROTECTOR TYPE 5 13.000

1.000

615-00050  
 

14.000

EACH

705.00000 9,870.0014.000

705.00

0415 *12 INCH CULVERT PIPE 197.000

0.000

617-00012  
 

197.000

LF  

20.00000 3,940.00197.000

0.00

0415 MATERIAL ALLOWANCE CULVERT PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0415 MATERIAL ALLOWANCE CULVERT PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0420 *CONSTRUCTION SURVEYING 0.700

0.300

625-00000  
 

1.000

L S 

50,000.00000 50,000.001.000

15,000.00

0425 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

186,000.00000 186,000.001.000

0.00

0430 *PAVEMENT MARKING PAINT 1,887.000

0.000

627-00001  
 

1,887.000

GAL 

16.00000 30,192.001,887.000

0.00

0435 *EPOXY PAVEMENT MARKING 432.000

5.000

627-00005  
 

437.000

GAL 

65.00000 28,405.00437.000

325.00
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PCN: 13048-BID    ESTIMATE RUN 07/18/2001
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:22:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0440 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 9,211.000

0.000

627-01000  
 

9,231.000

SF  

11.00000 101,321.009,211.000

0.00

0445 *FLAGGING 125.000

0.000

630-00000  
 

125.000

HOUR

22.00000 2,750.00125.000

0.00

0450 *TRAFFIC CONTROL SUPERVISOR 134.000

0.000

630-00002  
 

134.000

DAY 

430.00000 57,620.00134.000

0.00

0455 *TRAFFIC CONTROL INSPECTION 93.000

0.000

630-00007  
 

93.000

DAY 

210.00000 19,530.0093.000

0.00

0460 *UNIFORMED TRAFFIC CONTROL (COORDINATION) 36.000

4.000

630-00015  
 

40.000

HOUR

43.00000 1,720.0040.000

172.00

0465 *FLASHING BEACON (PORTABLE) 7.200

0.800

630-80001  
 

8.000

EACH

972.00000 7,776.008.000

777.60

0470 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.900

0.100

630-80336  
 

1.000

EACH

455.00000 455.001.000

45.50

0475 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.100

0.900

630-80341  
 

9.000

EACH

78.00000 702.009.000

70.20

0480 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 59.400

6.600

630-80342  
 

66.000

EACH

150.00000 9,900.0066.000

990.00

0485 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 41.400

4.600

630-80343  
 

46.000

EACH

166.00000 7,636.0046.000

763.60

0490 *PORTABLE MESSAGE SIGN PANEL 1.800

0.200

630-80355  
 

2.000

EACH

19,000.00000 38,000.002.000

3,800.00
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0495 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.600

0.400

630-80358  
 

4.000

EACH

2,100.00000 8,400.004.000

840.00

0500 *DRUM CHANNELIZING DEVICE 18.000

2.000

630-80360  
 

20.000

EACH

97.00000 1,940.0020.000

194.00

0505 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 288.000

32.000

630-80363  
 

320.000

EACH

81.00000 25,920.00320.000

2,592.00

0510 *CONCRETE BARRIER (TEMPORARY) 1,197.000

133.000

630-80370  
 

1,330.000

LF  

21.00000 27,930.001,330.000

2,793.00

0515 *TRAFFIC CONE 337.500

37.500

630-80380  
 

375.000

EACH

16.00000 6,000.00375.000

600.00

0520 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

0.900

0.100

630-85006  
 

1.000

EACH

14,000.00000 14,000.001.000

1,400.00

0525 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0530 F/A INCENTIVE (SMOOTHNESS) 14,857.270

0.000

700-70014  
 

14,857.270

F A 

1.00000 14,857.2714,857.270

0.00

0535 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0540 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0545 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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0550 F/A WASTE COLLECTION AND DISPOSAL 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0555 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0580 ADDED ITEM (DOLLAR)/ MCR LINE #2 EXTRA COST BORROW 
AREA

9,028.640

0.000

900-00006  
 

9,028.640

DOL 

1.00000 9,028.649,028.640

0.00

0585 ADDED ITEM (DOLLAR)/ LANE RENTAL VIOLATION 0.000

-11,166.940

900-00006  
 

-11,166.940

DOL 

1.00000 -11,166.94-11,166.940

-11,166.94

0590 ADDED ITEM (DOLLAR)/ WORKTIME VIOLATION 0.000

-16,650.000

900-00006  
 

-16,650.000

DOL 

1.00000 -16,650.00-16,650.000

-16,650.00

0595 ADDED ITEM (DOLLAR)/ LIQUIDATED DAMAGES 0.000

-71,050.000

900-00006  
 

-71,050.000

DOL 

1.00000 -71,050.00-71,050.000

-71,050.00

CAT 4,723,806.9149,939.584,724,026.91CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0565 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

8,400.00000 8,400.001.000

0.00

0570 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

8,400.00000 8,400.001.000

0.00

0575 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,344.00000 1,344.001.000

0.00

CAT 18,144.000.0018,144.00CURRENT AMT0400 $ $ $

$ 4,741,950.9149,939.58$4,742,170.91$CURRENT AMTPROJECT TOTAL


